

Harmonogram stavby "Záhradné - Kanalizácia a ČOV"

Kód položky	Rok		1											
	Mesiac		1	2	3	4	5	6	7	8	9	10	11	12
	Popis	Celk. cena [EUR bez DPH]												
CP	Záhradné - Kanalizácia a ČOV	795 908,14												
11	Stoka AI	345 801,49												
12	Stoka AI-3	40 501,30												
13	Stoka AIII	220 683,24												
14	Stoka AIII-3	37 970,47												
15	Stoka AII-4	150 951,64												